
OFFICIAL

CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

November 26, 2007, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 PM, with the

following present:

Keith Davignon, Chair, Paul DiModica, Craig Dwyer, Bob Geddes,

Donna Morelle, 

		Earl Wood

Also Attending: Richard Hilton, Bob Legacy, Dimeo: Jeff Morris; KBA:

Mike McKeon   				

	Absent: Tom Bruce			

I.  	Discussion Phase III

A.  Dimeo Updates - Mr. Morris reported the servery was opened. 

There are a few things that need to be finished, such as heat on the

curtain wall, windows.  The overhead door for the servery was

shipped late, but has been received and both doors are in now.  Mr.

Hilton reported Sonitrol and Audette Electric have been contacted for

security.  Speakers and motion detectors are working.  Mr. Morris

reported they are working on the pool wing and the far wing at the



high school.  The elevator shaft is up and the roof is on.  Siding and

sheet rock is going up on the science wing.  The handicap lift at the

lecture hall has been turned over.  He noted they are in discussions

with the state regarding a three to four foot glass partition on top of

the wall for the lobby handicap lift.  The budget is in good shape and

Mr. Morris will have a new one for the next meeting.  Mr. Hilton noted

the unit ventilator in room 315 was never changed out.  Mr. Morris will

check on that.

	B.	KBA Update - Mr. McKeon reported when the old kitchen and

weight room in the Trans were converted into offices there was no

consideration for heat.  Mr. McKeon said he has been told there are

two or three drawings and they just have to see how to distribute it.  It

was agreed Mr. Morris and Mr. Hilton will look at the area Tuesday.

	C.	Technology Update - Mr. Legacy reported he has bills from Hub

Tech.  The switches are all working, except North Cumberland Middle

School.  The servers are all set to be installed.  He noted they may

have to switch breakers from 20 to 30 amps.  Mr. Legacy stated he

has tried to get detailed invoices from Edvance.  They can’t supply

hours and days of work done.  He has an invoice for $34,700 and has

been trying to work with Tom Bruce on it.  Concern was expressed

the invoice includes work that Mr. Legacy performed when he took

the blue prints and drawing with the bid specs for the wiring. 

Edvance came once and then the MPA was used.

	

II.	Phase II Construction/Renovation Update

	A.	Discussion of RGB- Mr. Hilton reported the mechanical system



has been added to the punch list for the Wellness Center.  They can’t

get the gym above 64 degrees.  They are having problems with

Honeywell.  The area rep is coming out.  The generator isn’t hooked

up and there is no kill switch at the Wellness Center.
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III	Old/New Business

	A.	PR Update - Dr. Morelle reported there are eight people on the

rededication committee.  The Principal has suggested members from

the community, building committee and high school, with the major

responsibility falling on the high school faculty and parents.  They are

still looking at a Friday, Saturday, Sunday in June.  She also noted

she is considering using the cafeteria opening to have people here in

small groups for luncheons and tours, i.e., the Town Council. 

Another suggestion was for all previous Superintendent’s of the

district.  Mr. Davignon noted that St. Ray’s had a blanket alumni

reunion at their new gym.

	B.	Update on Design for Guidance Area - Mr. McKeon noted he had

drawings for Mr. Morris.

	C.	Update on Wellness Center Roof - Mr. Davignon noted he still

hasn’t done the drawing.

 	D.	Review and Approval of Building Plaque - Dr. Morelle reported

she and Mr. Hilton had looked at all the existing plaques and found

the ones for additions differ from the ones for renovations.  She



thought placement would be at the new entrance.  After a review of

the sample, Mr. Dwyer suggested “made possible by the citizens of

Cumberland” and Mr. DiModica suggested acknowledging the kids

from SOS.  It was agreed to vote on the final plaque next Monday.

	

IV.	Approval of Invoices - On a motion by Mr. Wood, and a second by

Mr. Geddes, it was VOTED 6-0 TO APPROVE the invoices from Hub

Tech:

		September 28, 2007	$280,600.60

		September 28, 2007	    23,400.00

		October 30, 2007		      8,884.00

V.	Approval of Minutes

A. 	October 29, 2007 - On a motion by Mr. DiModica, and a second by

Mr. Wood, it was VOTED 6-0 TO APPROVE the minutes. 

VI.	Vote to go into Executive Session for Discussion and/or Action

Items Referred to in GLRI 42-46-5

	A.	Potential Litigation - Mr. DiModica made a motion to recess to

Executive Session.  A second was provided by Mr. Wood.  On a roll

call vote, it was VOTED 6-0 TO APPROVE the motion.  The Open

meeting recessed at 7:18 p.m.

	

The Open meeting reconvened at 7:31 p.m.  On a motion by Mr.

Wood, and a second by Mr. DiModica, it was VOTED 6-0 TO APPROVE

sealing the Executive Session minutes.
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VII.	Adjournment - On a motion by Mr. Wood, and a second by Mr.

DiModica, it was VOTED 6-0 TO APPROVE adjourning at 7:32 p.m.

Respectfully submitted,

Approved January 7, 2008

Shirley Harris

Recording Secretary


